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MEETING SUMMARY 
CSI WORK PLANS FOR PHASE II REMOVAL ACTIONS 

MARTHA C. ROSE CHEMICAL COMPANY SITE 
HOLDEN, MISSOURI 

Meeting held on Thursday, January 14, 1988, 10:00 a.m. 
Offices, Kansas City, Kansas. 

at EPA Region VII 

Attending; 

Name Representing Phone 

Leo Alderman 
George Hess 

Steven E. Kinser 
Robert L. Morby 
Erlene Wilson 

Steve Wurtz 
Dick Kaufman 
Jan Walstrom 
Bill Weis 

Dob Fackler 
Robin Robinson 
William C. Looney 

Clayton Page 

Eugene J. Senat 

Milton Wall 

EPA - TSCA 
EPA-Emergency Planning 
& Response 
EPA-Superfund 
EPA-Superfund 
EPA-Congresslonal 
Liason 
EPA-Community Affairs 
Black & Veatch 
Black & Veatch 
Missouri Dept. of 
Natural Resources 

(913) 
(913) 

(913) 
(913) 
(913) 

(913) 
(913) 
(913) 
(314) 

Rose Steering Committee (PRP) (913) 
Clean Sites, Inc. 
Rollins Environmental 
Services 
Rollins Environmental 
Services 
Rollins Environmental 
Services 
Rollins Environmental 
Services 

(816) 
(713) 

(504) 

(504) 

(504) 

236-2835 
236-3888 

236-2856 
236-2855 
236-2806 

236-2803 
661-6429 
661-6416 
751-3176 

296-6515 
732-5529 
947-6066 

292-4922 

292-4922 

292-4922 

Mr. Robert Morby opened the meeting by calling for introductions by each 
of the attendees. Mr. Morby then initiated discussions by presenting 
EPA's objectives to be accomplished during the meeting. These objectives 
were as follows: 

o Resolution of the most significant Phase II Work Plan comments 
presented by EPA to CSI during phone conversations and formally, 
in a letter dated January 7, 1988. 

o Resolution of Phase II Work Plan comments of lesser significance 
presented by EPA to CSI by letter dated January 7, 1988, if 
sufficient time was available. 
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o Consideration of issues concerning the Phase II removal work 
which may be of import to the community of Holden. 

o Consideration of issues concerning the Phase II removal work 
which may be of import to the State of Missouri. 

Mr. Robin Robinson stated that the goal of Clean Sites, Inc. (CSI) was 
to begin the Phase II removal work at the site as soon as possible. 
Further, Mr. Robinson stated that CSI and their contractor, Rollins 
Environmental Services (Rollins), had come to the meeting prepared to 
discuss point by point answers to EPA's January 7, 1988 comment letter. 

Tlie two major issues requiring resolution prior to approval of the Work 
Plans by EPA are: (1) problems associated with the presence of consider
able quantities of contaminated dust inside the warehouse, and (2) appro
priate level(s) of personnel protection to be utilized during the various 
activities necessary to accomplish the removal work at the site. A 
summary of items discussed and agreed to by CSI and EPA concerning the 
resolution of these two issues is presented below: 

Problems Associated with the Contaminated Dust 

o Shipment of Transformers - It was agreed that small transformers 
(defined as the size of a refrigerator) would be transported 
from the site inside a fully enclosed van (defined as a 40-45 
ft., semi-truck). It was agreed that larger transformers 
would be vacuumed with a Hepavac, wrapped individually with a 
tarp, and transported from the site on a flatbed truck. Tlie 
tarps will be inspected upon arrival at the landfill. The 
tarps will be diposed of at the landfill with the transformer 
or will be re-used throughout the project, if feasible. At 
the end of the removal operation at the site, the tarps will 
be treated as a consumable item and disposed of at the landfill. 
EPA suggested that it may be more cost-effective to wrap each 
large transformer in plastic and then in a tarp. The plastic-
wrapped transformer would then be landfilled and the tarp 
re-used throughout the life of the removal action. CSI stated 
that they would consider utilizing the alternative method of 
covering and disposing the large transformers proposed by EPA. 

o Shipment of Liquids - It was agreed that all liquids leaving 
the site would be shipped in tanker trucks to the incinerator 
for disposal. Transformer liquids will be pumped from the 
transformer into the tanker truck while located inside the 
warehouse building. Drummed liquids will be pumped from drums 
into the tanker truck at the loading dock area on the west 
side of the warehouse. It was agreed that prior to movement 
of any tankers into the warehouse, a general floor sweeping of 
the warehouse traffic area would be performed. It was also 
agreed that, at a minimum, all tanker truck wheels would be 
washed prior to the tanker exiting the site. 
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o Shipment of Crushed Drums - It was agreed that, to minimize 
the spread of contaminated dust, all drum crushing operations 
would be conducted in one of two locations: either inside the 
warehouse or outside the warehouse in an area covered by a 
plastic tent-like structure. It was also agreed that ail 
crushed drums would be transported from the site in a totally 
enclosed van. 

o Shipment of Crates - It was agreed that exterior surfaces of 
the crates would be vacuumed with a Hepavac and transported 
from the site on a flatbed truck. 

Levels of Personnel Protection 

o Action Levels for Personnel Protection - A table of specific 
action levels to be used in determining the appropriate level 
of personnel protective equipment to be worn at the site was 
included in the revised Section 6 of the Work Plans. Specifi
cally, an upgrade from Level C to Level B protective equipment 
will be performed by on-site workers when their activities 
involve direct contact with the waste and upon advisement from 
the Site Safety Coordinator. 

o Personal Air Samples - It was agreed that personal air samples 
would be collected according to the following schedule: 
- Daily throughout initiation of Phase II removal work at 

the site. 
At the change of each major removal activity. 
Weekly throughout the remainder of the removal work. 

o Definition of Level C Personnel Protection - Level C respiratory 
protection, as defined in the Phase II Removal Work Plans, 
consists of full-face respirators with cartridges. Based on 
recent air monitoring results for the site, EPA's health and 
safety personnel recommended the use of full-face respirators 
with HEPA/Organic canisters for Level C respiratory protection 
at the Rose Chemicals site. It was agreed that EPA would 
provide Clean Sites and Rollins with copes of ATSDR and OSHA 
opinions concerning respiratory protection at the site as soon 
as possible. Rollins' representatives agreed to have the 
opinions reviewed by their corporate legal and health and 
safety personnel. Rollins will then contact EPA concerning 
the outcome of that review and any modifications to the Site 
Safety Plan which may be required. 

o Definition of a "No Waste Contact Activity" - It was agreed 
that a general statement would be added in Section 6 of the 
Work Plans to define a "no waste contact activity" during the 
removal efforts at the site to mean, in essence, support 
activities conducted outside of the warehouse building but not 
including sampling. 
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o Use of Saranex Tyveks - A recommendation was made by EPA for 
the use of Saranex tyveks during those activities which present 
the potential for worker contact with PCB-contaminated oil. 
It was agreed that Information will be added to the Work Plans 
which will define the worker activities which will necessitate 
the donning of Saranex tyveks. 

Two other issues precipitated general discussion during the meeting: 
(1) consideration of community concerns; and (2) consideration of State 
of Missouri concerns. A summary of the discussions concerning these two 
items appears below. 

Consideration of Community Issues 

Mr. Morby initiated the discussion of the importance of community awareness 
and Involvement to the success of the Phase II removal actions at the 
site. The EPA would like to have the Holden community's input on the 
removal work as presented in the Phase II Work Plans prior to the Agency's 
formal approval of the documents. Mr. Robinson agreed to schedule a 
public meeting in Holden. It was agreed that the overall approach for 
the Phase II removal work will be presented to the community by Clean 
Sites during a public meeting tentatively scheduled for the last week in 
January 1988. Steve Kinser will attend the meeting as the EPA representative. 
Bill Weis of the Missouri Dept. of Natural Resources (MDNR) was invited 
to attend the meeting on behalf of the State. EPA will notify the 
appropriate U.S. congressmen of the upcoming meeting. 

Consideration of State of Missouri Issues 

Mr. Morby asked Mr. Weis if the State had any comments or Issues concerning 
the removal work plans which required discussion and resolution prior to 
final approval of the plans by the EPA. Mr. Weis stated that he was 
attending the meeting for informational purposes and had no outstanding 
Issues requiring resolution. Mr. Weis stated that MDNR was in the 
process of drafting the NPDES permit required for a portion of the 
removal activities. The permit should be ready for issuance in the near 
future. 

A point by point discussion of specific comments presented to CSI in 
EPA's letter dated January 7, 1988 which were not Incorporated into the 
revised Work Plans or not previously addressed during the meeting was 
then undertaken. Resolution of the specific items addressed is presented 
below. 

o Contaminated Equipment - It was agreed that all items presently 
located inside the warehouse and the south building would be 
considered to be PCB-contaminated and handled as such during 
the removal operation. 

o Soil Excavation - It was agreed that if soil excavation is 
necessary during the removal operation, an addendum to the 

64580.OPN 



Work Plan will be prepared and submitted to the EPA for approval. 
The addendum will describe specific activities to be undertaken 
during the proposed soil excavation work. 

Transformer Fin Removal - It was agreed that detachment of 
transformer fins for the purposes of allowing clearance during 
transport or load balancing during transport would be considered 
for approval by EPA on an item-specific basis. 

Transformer Flushing - It was agreed that all transformers 
on-site will be flushed prior to transport from the site. 
Fluid used during the flushing operation will not be recycled. 

Miscellaneous Material Currently Located Inside Transformer 
Carcasses - It was agreed that capacitor parts and other 
material currently found inside several transformer carcasses 
on-site would be removed from the transformer prior to flushing. 
Once removed, the material will be drummed or crated as appro
priate and will be Inventoried as unknown items. 

Handling of Bulk Storage Tanks - It was agreed that all bulk 
storage tank parts will be hydroblasted, cut with shears and 
placed on flat bed trucks for transport to the disposal facility. 

Handling of Bagged Capacitor Parts - It was agreed that oil 
saturated capacitor bags will be drummed for transport. Bags 
which are not saturated will either be loaded into tarpaulin 
covered roll-off boxes or be loaded into "Pan Vans" for transport 
to the disposal facility. Rollins' representatives agreed to 
contact EPA the week of January 18 concerning the exact method 
of transport to be used for unsaturated bags. No inventory 
information written on capacitor bags will be retrieved by CSI 
during the removal work. 

Inspection of Containers Drained of Liquid - It was agreed 
that all containers will be Inspected following draining 
operations to ensure that no sludge or excess fluid remains on 
the bottom of the container. 

Disposal of Poly Sheeting, Containment Pans, Etc. - It was 
agreed that miscellaneous items such as poly sheeting, contain
ment pans and other items used during the removal work will be 
drummed during demobilization and disposed of per instructions 
found in Section 4.4.2 or 4.4.7 of the Work Plan. 

Equipment Decontamination - It was agreed that information 
would be added to the Work Plans specifically designating and 
defining an equipment holding area on-site to be used to 
locate decontaminated equipment for which wipe test results 
are pending. If wipe test results indicate a PCB value of 
less than 10 ug/100 cm , the equipment may be moved off-site. 

64580.OPN 



o Sample Shipment - It was agreed that all samples would be 
shipped air cargo to Trinity Labs for analyses. 

o Reagent List for Sample Analysis - Reagents required for 
sample analysis are pesticide grade hexane and 95 - 98% sulfuric 
acid. 

o Extraction Solvent - Hexane will be used during the extraction 
process because it is easily extractable and is less carcinogenic 
than methylene chloride. 

o Amount of Florisil - The described procedure will utilize 
10 cc of florisil. 

o Section 4, Figure 7 - References to Figure 7 have been deleted. 
No Figure 7 is included in the revised plan. 

o EPA Evaluation of PCB Analysis Procedures - Steve Kinser 
agreed to contact Region VIl's lab for clarification of any 
outstanding issues concerning evaluation of the analytical 
protocol presented. 

o QA/QC Plan - EPA comments on the revised QA/QC plan will be 
forwarded to CSI as soon as Region VII's lab has reviewed the 
revised document. 

o Road Repair and On-Site Construction - It was agreed that no 
on-site road construction would be performed during the removal 
operations. 

o Spill Notification Procedures - It was agreed that the SPCC 
Plan should be modified such that the Region's 24 hour spill 
number will be called to notify EPA of a spill regardless of 
the time of day. 

o Figure 7-3 - It was agreed that reference to direct notification 
of Steve Kinser should be deleted from the figure. 

o Inclusion of NPDES Permit - It was agreed that a copy of the 
NPDES permit would be included in the Plan upon receipt of the 
permit from MDNR. 

o Map of Exclusion Zone - It was agreed that tlie map showing the 
exclusion zone would be modified to show staked "hot spot" 
contamination areas on the site. Further, it was agreed that 
the Health and Safety Plan would be modified to present the 
critiera used to designate "hot spot" areas. 
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The following is a summary of items which CSI/Rolllns agreed to resolve 
and communicate to EPA during the week of January 18, 1988. 

o Scheduling of a Public Meeting with the Holden City Council. 

64580.OPN 6 



o Rollins' corporate policy concerning appropriate personnel 
protective equipment to be used during removal activities at 
the site. 

o Use of tarped roll-off boxes or "pan vans" to transport unsaturated 
bagged capacitors. 

The following is a summary of items which EPA agreed to provide to CSI 
for information purposes to aid in modification of the Phase II Work 
Plans. 

o Copies of the OSHA letter concerning health and safety recommen
dations for work at the Rose Chemicals site. 

o Copies of the ATSDR letter concerning health and safety consider
ations for work at the Rose Chemicals site. 

o A letter of conceptual agreement between EPA and CSI concerning 
the scope of work presented in the Phase II Work Plans. 

CSI/Rolllns agreed to provide EPA with the agreed upon modifications to 
the Work Plans within one week. 

The meeting was adjourned. 

JSW:jdb 
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